Stock Pocket Weekly Status 12/11/17

CSCI-P465/565 (Software Engineering I)

Status for week ending 12/11/17

Project Function, Deliverable, or	Responsible Person	Man-Hours Worked this Week								Estimated Component
Component Name		Proj Plan	Req Dev	Desig n	Impl	Test	Deliv	Proj Mgmt	Chng Ctrl	Percent Complete
User to User Chat	Matthew				10					80
Grouping Companies	Raghottam				8					100
Forum	Aravind				6					100
UI fixes	Angad				5					100
Cronjob for pulling data	Aravind				2					100
Documenting System Design document	Raghottam							2		100
Documenting Test plan	Angad							2		100

Project Function, Deliverable, or	Responsible Person		Estimated Component							
Component Name		Proj Plan	Req Dev	Desig n	Impl	Test	Deliv	Proj Mgmt	Chng Ctrl	Percent Complete
Planned team Meetings	Team responsibility	8								100
Documenting Weekly Status Report	Raghottam							0.5		100
Documenting Customer Minutes	Angad							0.5		100